

Communication

Date	28 September 2026
Team ID	SWTID-2026-6259
Project Name	AI Study Buddy API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool Participants Purpose
1	Team Standup	Daily	Team Meeting / Chat All Team Members Discuss daily tasks, progress, and upcoming work.
2	Progress Update	Weekly	Team Meeting / Chat All Team Members Share development progress of backend, database, AI features, and APIs.
3	Issue / Bug Disc	As needed	Team Meeting / Chat

			Relevant Team Members Discuss and resolve issues related to authentication, APIs, database, file uploads, and AI integration.
4	Stakeholder Review	Bi-Weekly	Project Review Meeting Team Members & Stakeholders Review LearnMate features such as summaries, flashcards, quizzes, and personalized study plans and collect feedback.
5	Final Demo Rehearsal	Once	Team Meeting All Team Members Rehearse the final LearnMate demonstration and verify the complete user flow and API functionality.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating backend, database, and AI development	Divide the work into separate modules and discuss progress regularly.

2	Issues while connecting the application with Google Gemini API	Discuss API errors and verify the AI integration through testing.
3	Difficulty identifying API and database issues	Use Postman to test REST APIs and discuss errors with the relevant team members.